

NOTICE TO PROCEED

20 December 2019

ALBERT MITCHELL L. LOCSIN

Authorized Representative

PLDT Inc.

G/F Makati General Office (MGO) Building

Dela Rosa Street, corner Legaspi Street, Makati City

Dear *Mr. Locsin*:

The attached Contract having been approved and signed, notice is hereby given to **PLDT Inc. and Pronet Systems Integrated Network Solution, Inc. (JVA)** that work may commence for the project *"Supply, Delivery, Installation Testing and Commissioning of Fiber Optic Backbone, Structured Cabling and PABX"* effective upon the date stated in the Contract.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Contract and in accordance with the Implementation Schedule.

Please note that allowance for delays due to weather factors and/or unworkable conditions have already been factored-in in the determination of the contract duration. Hence, no request for extensions or suspensions of work shall be granted by the Authority except in cases of force majeure or fortuitous event. Liquidated damages for any slippage and/or delays shall be strictly enforced pursuant to R.A. 9184.

Kindly acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Authority of the Freeport Area of Bataan.

Very truly yours,


EMMANUEL D. PINEDA
Chairman and Administrator

I acknowledge receipt of this Notice on
Name of Representative of the Bidder
Signature

: January 3, 2020
: JACOB B. BALANAN
: 

